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ESTIMATE RUN 08/25/2017

ESTIMATE SUMMARY 10:07:09

CONTID: C20845         ESTIMATE NO: 0004 PROG 2005

PCN: 20845-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 FROM EATON (MP 275.5) TO AULT (MP 280.3) PERCENT TIME:

PROJECT NO: STA0853-101                   

US 85 RESURFACING EATON TO AULT

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,804,315.14 PARTICIPATING $ $ 1,273,203.25

AWARD PROJECT AMT: 10,582,629.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -38,196.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.09

WORK DAYS

WORK DAYS

35.60%

8,246,538.69

1,273,203.25

1,273,203.25

1,235,007.15

$

$

$

$

4,557,776.45

0.00

4,557,776.45

0.00

4,557,776.45

-131,587.06

0.00

4,426,189.39

0.00

AMOUNT DUE 4,426,189.39 1,235,007.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,235,007.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

45.0 TIME ALLOW: 132

ORIG TIME ALLOW: 132

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2017

05/01/2017

08/20/2017

03/02/2017

03/14/2017

04/06/2017

05/01/2017
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.250

0.000

201-00000  
 

8,750.000.250

0.00

1.000

L S 

35,000.00000

0010 Removal of Inlet 4.000

0.000

202-00019  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0015 Removal of Pipe 2.000

1.000

202-00033  
 

3,600.003.000

1,200.00

7.000

EACH

1,200.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

5.000

EACH

125.00000

0025 Removal of Delineator 173.000

0.000

202-00090  
 

3,633.00173.000

0.00

250.000

EACH

21.00000

0030 Removal of Median Cover 5,416.000

0.000

202-00195  
 

31,142.005,416.000

0.00

5,416.000

SY  

5.75000

0035 Removal of Sidewalk 87.000

0.000

202-00200  
 

1,783.5087.000

0.00

147.000

SY  

20.50000

0040 Removal of Gutter 200.000

24.000

202-00202  
 

2,240.00224.000

240.00

296.000

LF  

10.00000

0045 Removal of Curb and Gutter 12,486.000

0.000

202-00203  
 

53,065.5012,486.000

0.00

14,211.000

LF  

4.25000

0050 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

48.000

SY  

40.25000

0055 Removal of Concrete Pavement (Special) 11,181.000

6,376.000

202-00212  
 

129,921.8017,557.000

47,182.40

45,417.000

SY  

7.40000



CONTID: C20845         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat (Special) 41,022.000

14,452.000

202-00226  
 

260,727.8055,474.000

67,924.40

86,369.000

SY  

4.70000

0065 Removal of Asphalt Mat (Planing) 36,422.000

600.000

202-00240  
 

70,341.8037,022.000

1,140.00

54,162.000

SY  

1.90000

0070 Removal of Pavement Marking 10,826.000

0.000

202-00250  
 

12,991.2010,826.000

0.00

18,300.000

SF  

1.20000

0075 Removal of Pavement Marking (12 Inch) 1,443.000

0.000

202-00254  
 

1,731.601,443.000

0.00

8,550.000

SF  

1.20000

0080 Removal of Ground Sign 84.000

0.000

202-00810  
 

21,840.0084.000

0.00

151.000

EACH

260.00000

0085 Removal of Guardrail Type 3 40.000

0.000

202-01130  
 

350.0040.000

0.00

81.000

LF  

8.75000

0090 Clean Culvert 7.000

0.000

202-04002  
 

20,300.007.000

0.00

16.000

EACH

2,900.00000

0095 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

15,466.000

CY  

7.10000

0097 Muck Excav Change Order 006 6,912.000

7,318.000

203-00100  
 

367,987.8014,230.000

189,243.48

14,230.000

CY  

25.86000

0099 Blading 15.000

0.000

203-01500  
 

2,100.0015.000

0.00

15.000

HOUR

140.00000

0100 Backhoe 12.000

0.000

203-01510  
 

900.0012.000

0.00

110.000

HOUR

75.00000
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Combination Loader 37.000

0.000

203-01594  
 

4,070.0037.000

0.00

120.000

HOUR

110.00000

0110 Potholing 30.500

4.000

203-01597  
 

7,072.5034.500

820.00

54.000

HOUR

205.00000

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

35.00000

0117 Str Bkfl (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

345.00000

0120 Erosion Log Type 1 (12 Inch) 530.000

0.000

208-00002  
 

2,173.00530.000

0.00

1,140.000

LF  

4.10000

0125 Aggregate Bag 282.000

0.000

208-00035  
 

5,005.50282.000

0.00

320.000

LF  

17.75000

0130 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0135 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

50.000

LF  

5.15000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,350.00000

0145 Removal and Disposal of Sediment (Labor) 11.000

1.500

208-00103  
 

500.0012.500

60.00

40.000

HOUR

40.00000

0150 Removal and Disposal of Sediment (Equipment) 9.000

0.000

208-00105  
 

720.009.000

0.00

20.000

HOUR

80.00000
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

640.004.000

0.00

20.000

HOUR

160.00000

0160 Removal of Trash 1.000

0.000

208-00107  
 

160.001.000

0.00

20.000

HOUR

160.00000

0165 Erosion Control Management 55.000

19.000

208-00207  
 

11,470.0074.000

2,945.00

170.000

DAY 

155.00000

0170 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

210.00000

0175 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

52.00000

0180 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

940.00000

0185 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

1,420.00000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

13.400

ACRE

315.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

13.400

ACRE

495.00000

0200 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

13.400

ACRE

405.00000

0205 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,680.000

LB  

2.10000
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Aggregate Base Course (Class 6) 22,523.490

19,161.740

304-06000  
 

833,704.6041,685.230

383,234.80

43,568.000

TON 

20.00000

0215 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

5,005.000

TON 

27.00000

0220 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

11,640.000

310-00610  
 

32,592.0011,640.000

32,592.00

61,813.000

SY  

2.80000

0225 Hot Mix Asphalt (Patching) (Asphalt) 82.750

0.000

403-00720  
 

10,757.5082.750

0.00

500.000

TON 

130.00000

0230 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 0.000

5,333.300

403-33751  
 

325,331.305,333.300

325,331.30

46,722.000

TON 

61.00000

0235 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

24,499.000

TON 

66.00000

0240 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

41.000

SY  

165.00000

0244 Conc Pvmt (11 In) 4,551.000

1,019.000

412-01100  
 

540,679.905,570.000

98,914.33

9,732.000

SY  

97.07000

0245 Concrete Pavement (11 Inch) (Fast Track) 1,768.000

9.000

412-01120  
 

241,672.001,777.000

1,224.00

1,777.000

SY  

136.00000

0250 Rubbilization of Concrete Pavement 17,432.000

3,068.000

412-18050  
 

39,975.0020,500.000

5,982.60

26,573.000

SY  

1.95000

0255 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

32.000

SY  

12.50000
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

17.000

CY  

155.00000

0261 Geogrid Reinforce Change Order 006 7,867.000

6,634.000

506-01020  
 

34,802.4014,501.000

15,921.60

14,501.000

SY  

2.40000

0264 Conc CL B (Wall) 3.000

0.000

601-01050  
 

2,925.003.000

0.00

3.000

CY  

975.00000

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 2,035.000

-2,035.000

603-01185  
 

0.000.000

-63,085.00

2,035.000

LF  

31.00000

0266 18 In RCP (CIP) 2,035.000

703.000

603-01185  
 

219,040.002,738.000

56,240.00

2,738.000

LF  

80.00000

0270 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

280.000

LF  

38.50000

0275 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

10.000

EACH

260.00000

0280 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

3.000

EACH

380.00000

0285 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

2.000

EACH

6,300.00000

0286 Inlet Ty 16 (T) (5 Ft) 1.000

1.000

604-16605  
 

11,960.002.000

5,980.00

2.000

EACH

5,980.00000

0287 MH Slab Base (5 Ft) 0.000

0.000

604-30005  
 

0.000.000

0.00

0.000

EACH

3,910.00000
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0288 MH Slab Base (10 Ft) 11.000

0.000

604-30010  
 

60,720.0011.000

0.00

11.000

EACH

5,520.00000

0290 Pipe Edge Drain 8,300.000

0.000

605-82100  
 

80,925.008,300.000

0.00

10,375.000

LF  

9.75000

0295 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

540.000

LF  

25.00000

0300 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

343.750

LF  

29.00000

0305 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

4.000

EACH

1,900.00000

0310 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0315 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

910.00000

0320 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0325 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

2,800.00000

0330 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,400.00000

0335 Fence (Plastic) 334.000

0.000

607-11525  
 

1,586.50334.000

0.00

1,000.000

LF  

4.75000
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 Concrete Sidewalk (6 Inch) 12.000

0.000

608-00006  
 

1,872.0012.000

0.00

46.000

SY  

156.00000

0345 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

195.000

SY  

88.00000

0350 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

43.000

SF  

56.00000

0355 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

537.000

LF  

33.50000

0360 Curb and Gutter Type 2 (Section I-M) 70.000

400.000

609-21011  
 

16,215.00470.000

13,800.00

2,339.000

LF  

34.50000

0365 Curb and Gutter Type 2 (Section II-B) 219.000

21.000

609-21020  
 

23,280.00240.000

2,037.00

523.000

LF  

97.00000

0370 Gutter Type 2 (4 Foot) 139.000

0.000

609-24004  
 

10,425.00139.000

0.00

196.000

LF  

75.00000

0375 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

42.000

LF  

170.00000

0380 Gutter Type 2 (10 Foot) 41.000

0.000

609-24010  
 

7,585.0041.000

0.00

41.000

LF  

185.00000

0385 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

3,482.000

SF  

6.80000

0390 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

225.000

EACH

83.00000
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

77.000

EACH

83.00000

0400 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

49.000

EACH

83.00000

0405 2 Inch Electrical Conduit (Plastic) 227.000

0.000

613-01200  
 

3,450.40227.000

0.00

725.000

LF  

15.20000

0410 3 Inch Electrical Conduit (Plastic) 908.000

0.000

613-01300  
 

16,525.60908.000

0.00

908.000

LF  

18.20000

0415 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0420 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,520.00000

0425 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

372.000

SF  

10.80000

0430 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,175.000

SF  

15.20000

0435 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

593.000

LF  

3.15000

0440 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

54.000

EACH

20.50000

0445 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

1,027.000

LF  

8.50000
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

91.000

EACH

136.00000

0455 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

99.000

LF  

14.75000

0460 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

7.000

EACH

136.00000

0465 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

23,625.000

LF  

0.21000

0470 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

28,500.00000

0473 Temp Water Line 2,770.000

0.000

619-10000  
 

7,479.002,770.000

0.00

2,770.000

LF  

2.70000

0475 Detour Pavement 2,757.000

0.000

621-00450  
 

79,953.002,757.000

0.00

2,757.000

SY  

29.00000

0480 Construction Surveying 0.580

0.000

625-00000  
 

78,880.000.580

0.00

1.000

L S 

136,000.00000

0481 Const Surveying (Hour) 3.000

0.000

625-00001  
 

450.003.000

0.00

3.000

HOUR

150.00000

0485 Mobilization 0.600

0.000

626-00000  
 

160,380.000.600

0.00

1.000

L S 

267,300.00000

0486 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

11,161.061.000

0.00

1.000

L S 

11,161.06000
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PCN: 20845-BID    ESTIMATE RUN 08/25/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 Public Information Services (Tier III) 0.500

0.000

626-01103  
 

10,000.000.500

0.00

1.000

L S 

20,000.00000

0495 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

440.000

GAL 

90.00000

0500 Pavement Marking Paint (High Build) 503.000

0.000

627-00013  
 

15,090.00503.000

0.00

3,280.000

GAL 

30.00000

0505 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,250.000

SF  

12.75000

0510 Preformed Plastic Pavement Marking (Word-Symbol)(Type 
I)(Inl 

0.000

0.000

627-30323  
 

0.000.000

0.00

2,300.000

SF  

23.00000

0515 Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I) 

148.000

0.000

627-30328  
 

1,968.40148.000

0.00

3,626.000

SF  

13.30000

0520 Flagging 3,959.000

1,444.500

630-00000  
 

124,280.505,403.500

33,223.50

9,000.000

HOUR

23.00000

0525 Traffic Control Inspection 31.000

8.000

630-00007  
 

4,875.0039.000

1,000.00

76.000

DAY 

125.00000

0530 Traffic Control Management 61.000

21.000

630-00012  
 

56,580.0082.000

14,490.00

176.000

DAY 

690.00000

0535 Barricade (Type 3 M-D) (Temporary) 45.500

0.000

630-80338  
 

11,830.0045.500

0.00

100.000

EACH

260.00000

0540 Construction Traffic Sign (Panel Size A) 171.000

0.000

630-80341  
 

10,431.00171.000

0.00

379.000

EACH

61.00000
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PROJECT: STA0853-101                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 Construction Traffic Sign (Panel Size B) 112.500

2.000

630-80342  
 

9,274.50114.500

162.00

298.000

EACH

81.00000

0550 Construction Traffic Sign (Panel Size C) 7.500

0.000

630-80343  
 

836.257.500

0.00

17.000

EACH

111.50000

0555 Construction Traffic Sign (Special) 54.000

0.000

630-80344  
 

769.5054.000

0.00

168.000

SF  

14.25000

0560 Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,200.002.000

0.00

4.000

EACH

5,100.00000

0565 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

2,325.001.500

0.00

4.000

EACH

1,550.00000

0570 Drum Channelizing Device 266.000

0.000

630-80360  
 

9,576.00266.000

0.00

532.000

EACH

36.00000

0575 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

112.00000

0580 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

350.000

LF  

30.00000

0585 Traffic Cone 163.000

0.000

630-80380  
 

2,314.60163.000

0.00

326.000

EACH

14.20000

0590 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

550.000

EACH

76.00000

0591 Channel Dev (Fixed) 134.500

0.000

630-80391  
 

10,591.88134.500

0.00

269.000

EACH

78.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

3.000

EACH

5,600.00000

0600 Mobile Attenuator 0.350

0.000

630-85020  
 

15,400.000.350

0.00

2.000

EACH

44,000.00000

0605 Traffic Signal (Temporary) 0.650

0.050

630-86800  
 

80,500.000.700

5,750.00

1.000

L S 

115,000.00000

0610 Night Work Lighting 0.500

0.000

632-00000  
 

18,500.000.500

0.00

1.000

L S 

37,000.00000

0615 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

520,000.000

F A 

1.00000

0620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0625 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0630 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0635 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0640 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0655 F/A On-The-Job Trainee 362.000

0.000

700-70023  
 

362.00362.000

0.00

3,000.000

F A 

1.00000

0660 F/A Railroad Flagging 0.000

9,815.000

700-70042  
 

9,815.009,815.000

9,815.00

9,815.000

F A 

1.00000

0665 F/A Fire Hydrant 0.000

0.000

700-70280  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0670 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0675 F/A DRB Standing Committee 3,012.500

0.000

700-70594  
 

3,012.503,012.500

0.00

15,000.000

F A 

1.00000

0784 Added Item (Square Yard)/ Value Engineering Change 
Proposal (Contractor Savings)

642.178

0.000

900-00022  
 

25,000.00642.178

0.00

642.178

SY  

38.93002

0785 Added Item (Square Yard)/ Value Engineering Change 
Proposal (Contractor Savings)

3,908.822

1,019.000

900-00022  
 

95,920.064,927.822

19,834.84

9,089.822

SY  

19.46500

CAT 4,413,996.451,273,203.2512,565,441.14CURRENT AMT0200 $ $ $

CAT NO0300 B-18-B 

0680 Removal of Asphalt Mat (Planing) (Special) 107.000

0.000

202-00246  
 

2,300.50107.000

0.00

107.000

SY  

21.50000

0685 Removal of Bridge Railing 75.000

0.000

202-00425  
 

4,875.0075.000

0.00

75.000

LF  

65.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0300 B-18-B 

0690 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

40.000

TON 

66.00000

0695 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

245.000

SY  

27.20000

0700 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

62.000

LF  

25.50000

0705 Concrete (Patching) 2.600

0.000

601-06100  
 

7,670.002.600

0.00

2.600

CY  

2,950.00000

0710 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

65.000

LF  

205.00000

CAT 14,845.500.0039,055.50CURRENT AMT0300 $ $ $

CAT NO0301 B-18-C 

0715 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

141.000

SY  

21.50000

0720 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

65.000

LF  

65.00000

0725 Removal of Portions of Present Structure (Class 2) 11.000

0.000

202-00453  
 

10,725.0011.000

0.00

11.000

SY  

975.00000

0730 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

58.000

TON 

66.00000

0735 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

355.000

SY  

27.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:09

CUMULATIVE
AMOUNT

CAT NO0301 B-18-C 

0740 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

159.000

LF  

25.50000

0745 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

3,650.00000

0750 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

2.000

CY  

2,950.00000

0755 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

36.000

EACH

49.00000

0760 Reinforcing Steel 66.000

0.000

602-00000  
 

709.5066.000

0.00

66.000

LB  

10.75000

0765 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

65.000

LF  

535.00000

CAT 11,434.500.0082,318.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0770 Field Office (Class 2) 1.000

0.000

620-00002  
 

64,000.001.000

0.00

1.000

EACH

64,000.00000

0775 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0780 Sanitary Facility 1.000

0.000

620-00020  
 

29,500.001.000

0.00

1.000

EACH

29,500.00000

CAT 117,500.000.00117,500.00CURRENT AMT0400 $ $ $

$ 4,557,776.451,273,203.25$12,804,315.14$CURRENT AMTPROJECT TOTAL


